Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Construction
Oakland. CA. 94607 Week Ending March 21%, 2003 s
GEOFILL (04-012054) Resident Engineer: Richard Duncan

Time Elapsed — 96%
Complete - 99%
Est. Date of Completion — March 2003

Electrical punchlist, and erosion control.
Approximately one more week of work (weather pending) will be required to complete the project.

SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 27% http://www.newbaybridge.org

Complete - 15% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
= Pier 16E — All four piles have been driven to tip and cut to elevation.
= Pier 15E — Additional piles arrived Friday.
= Pier 14E - Placed locking fill around the footing box and began dewatering.
= Pier 12E — Continued structure excavation operations within cofferdam.
= Pier 10E — Continued driving sheet piles.
PRECAST YARD (Stockton)
= Construction continued for casting beds #2 & #3.
= Poured third and fourth panels.
= Continued tying rebar for additional panels.
= Continued tying deck steel for first segment.
PIER TABLE MOCK-UP
= First conflicts discovered in the construction of the pier table mock-up.
Construction paused until revised integrated drawings are completed.

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
= Pier 16E — Clean out of the four piles scheduled over the next two weeks.
= Pier 15E — Continue splicing and driving piles.
= Continue cofferdam construction for eastbound bridge. Completion expected in May.
= Footing Boxes for Piers 11E, 12E, & 13E have been shipped out from Texas. Estimated
date for arrival on site is April 22nd 2003.
PRECAST YARD
= Continue mobilization and set up of eqmpment and casting beds.
=  First segment pour scheduled for March 25"
= Three panel pours scheduled for next week.
OTHER
= Public Information office relocation complete — data and utility connections ongoing.
= An additional double-wide trailer being erected for PTG consultants working with the
Mission Control group on the Shop Drawings.
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